
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:02 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 686 Date: 05-Oct-2012 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 123

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast to partly overcast

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Used the Caltrans CT-1 Extensometer to measure bolt elongations for the following cable bands which
are being done daily during Phase 3 of load transfer:

16S, 18S, 36S, 38S, 46S, 70S, 72S, 80S, 82S

16N, 18N, 36N, 38N, 46N, 70N, 72N, 80N, 82N

- Today bolts which were measured before and after stressing operations were in the following cable bands:

46S, 50S, 14N, 16N, 18N

To reiterate cable bands 50S and 14N are being measured before and after tensioning due to the low gap
distance between the male and female halves. The measurements were taken by myself, John Lyons,
Alex Schmitt and Victor Pereyra. John took the majority of the readings on the digital dial and recorded the
number. Alex, Victor, and myself positioned/handled the Extensometer on the cable band bolts.

- Attended weekly Team Cable Safety Tailgate and staff meeting at 12:00pm.

Attachment

The W-Line SAS OBG transverse alignment in relation to the W-Line
Skyway south or right (downstation) side after ABF jacked at the E2
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cap beam 3.5"

The first vehicle not including construction equipment on the SAS E-
Line OBG bridge deck.

The E-Line SAS OBG transverse alignment in relation to the E-Line
Skyway north or left (downstation) side after ABF jacked at the E2 cap

beam 3.5"

Downhill suspender rope on the outboard side of cable band 78S
where the braided wires are bound against the cable band trough.
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